(85)

-	Designation of the control of the co	SALES CONTROLLEGATION OF THE PERSON NAMED IN COLUMN TWO IN COLUMN TO THE PERSON NAMED IN COLUMN	CHARGE CONTRACTOR OF THE PERSON OF T		ANDREST BENEFIT BENEFI	Section and section se	200000000
ļ	128118	1811	81948	IIIIi	18 61 6	1181	188

(Pages: 2)

B - 4372

Reg. No. :

Third Semester M.S.W. Degree Examination, January 2017 SW - 231: PROJECT MANAGEMENT (2014 Admn.)

Time: 3 Hours Max. Marks: 75

PART-A

Answer all questions in **not** more than **50** words.

(10×2=20 Marks)

- Explain the steps involved in project proposal writing.
- 2. What is called as an activity in project?
- 3. What do you mean by project appraisal?
- 4. Differentiate between output and outcome.
- 5. Mention the steps in project evaluation.
- 6. Define project review.
- 7. What is variance analysis?
- 8. How does real price differ from shadow price in SCBA?
- 9. Define strategic planning.
- 10. List out the nature of project administration.

PART-B

Answer any five questions and not to exceed 300 words.

 $(5\times5=25 \text{ Marks})$

- 11. State the perspective planning and its process in detail.
- 12. What are project design and its relevance in the project planning?

P.T.O.



- 13. Describe the stages of organizational planning in detail.
- 14. What is stakeholder analysis? And describe the components of this analysis.
- 15. Discuss about the social cost benefit analysis and project appraisal.
- 16. Explain LFA matrix in detail.
- 17. Describe the different implementation phases in project cycle.
- 18. State the importance of public relations and resource mobilization in project management.

PART-C

Answer any two questions and not to exceed 1200 words: (2×15=30 Marks)

- 19. Define the concept of project and explain the characteristic features of social development project.
- 20. Explain PRA and its principles and methods in detail.
- 21. Prepare a project proposal to a foreign funding agency, requesting to finance an integrated development of project among the Tribal children.