



(Pages : 2)

3814

Reg. No. : .....

Name : .....

**Fourth Semester M.S.W. Degree Examination, July 2012**  
**SW 2.4.1 – PROJECT PLANNING AND MANAGEMENT**

Time: 3 Hours

Max. Marks : 75

**PART – A**

Answer **any five** questions. Answers should **not** exceed **300** words.

1. Define planning. Explain the process of Strategic Planning and Perspective Planning.
2. What is project monitoring ? Prepare a monitoring chart for a rural entrepreneurship programme.
3. Explain the principles of PRA/PLA.
4. Differentiate between the vision and mission of an organization. Elaborate the steps involved in developing the vision and mission for a voluntary organization.
5. What is meant by Logical Frame Approach (LFA) ? Explain stakeholder analysis based on your field practicum experience in a community.
6. Explain the principles of Cost Benefit Analysis. What is meant by social Cost Benefit Analysis ?
7. What is budgeting ? What are the different types of budgeting for social projects ?
8. What is project review ? Differentiate between variance analysis and performance analysis.

(6×5=30 Marks)

P.T.O.



## PART – B

Answer **any three** questions. Answers should **not** exceed **1200** words.

9. Prepare a project on an additional income generation programme for small and marginal farmers following the steps in the process of project formulation.
10. Explaining the various methods to identify a problem in a social project. Describe the tolls of PRA/PLA to identify needs.
11. Which are the different components of financial management of a project ? Prepare a budget for a poverty alleviation programme to be implemented at village level.
12. Write an essay on the various stages of project cycle.
13. What is meant by project administration ? Explain the role of project manager with example from a project. **(15×3=45 Marks)**