K	-41	2007 4	I IRED
II.A	- 38	10/	h
H N	- 2	0 3 4	re B

Maximum: 75 Marks

Reg.	No
Nam	0

FOURTH SEMESTER M.S.W. DEGREE EXAMINATION, APRIL/MAY 2003

Paper SW 241 A—PROJECT PLANNING AND IMPLEMENTATION

Time: Three Hours

Part A

Answer any five questions.

- 1. Define Planning. "Failing to plan is planning to fail." Examine the truth of this statement.
- 2. What is the significance of cost Benefit Analysis in Community Development Projects?
- 3. What is the importance of organizational vision and mission in programme planning?
- 4. What is PERT and what is its usefulness?
- 5. "Putting people before projects." Examine the sense underlying this statement.
- 6. What could be the roles a social worker can play in project planning and implementation? What are the skills required?
- 7. Develop a training package for the project staff of a community development project.
- 8. What is the importance of modern information technology in programme planning and implementation?

 $(5 \times 6 = 30 \text{ marks})$

Part B

Answer any three questions.

- 9. Describe how you would go about mobilizing resources for a school social work programme of value education.
- 10. Prepare a project, preferably based on your field work context including a monitoring plan.
- 11. Explain the significance of selection and induction process with reference to organisational development.
- 12. Describe the underlying philosophy of PRA? Explain any two techniques of PRA and highlight their advantages.
- 13. What is micro-level planning? Explain the scope and significance against the background of 73rd and 74th amendments of the Constitution.

 $(3 \times 15 = 45 \text{ marks})$