(Pages : 2) H - 4170

Reg. No.	:	•••••	 
Name :			 

## Third Semester M.S.W. Degree Examination, January 2020 SW 2.3.1. PROJECT PLANNING AND MANAGEMENT (2018 Admission)

Time: 3 Hours Max. Marks: 75

## PART – A

Answer all questions in not more than 50 words. Each question carries 2 marks.

- 1. What are the essential components of a project?
- 2. Define the concept of strategic planning
- 3. What are the elements of critical path analysis?
- 4. What are the advantages of PERT?
- 5. Mention a few recurring expenses in a project
- 6. What is a budget?
- 7. What is project cycle?
- 8. Who are the final beneficiaries in a development project?
- 9. What is the meaning of participation in development project?
- 10. What are the content of the title page of a project proposal?

 $(10 \times 2 = 20 \text{ Marks})$ 

## PART - B

Answer **any five** of the following in not more than 300 words; each question carries **5** marks.

- 11. Explain the levels of planning process
- 12. Explain stakeholder analysis matrix with suitable example
- 13. Differentiate between output, outcome and impact of a project
- 14. What is an action plan? Explain the steps of an action plan for a project
- 15. Explain the cost plan for a project
- 16. Explain the purpose of project evaluation
- 17. Explain the importance of social cost benefit analysis in a project
- 18. What is the importance of organizing in project management?

 $(5 \times 5 = 25 \text{ Marks})$ 

## PART - C

Answer **any three** of the following in not more than 850 words; each question carries **10** marks.

- 19. Explain the important PRA techniques used in project planning.
- 20. Prepare a project proposal for the skill development of resource poor women in Kerala.
- 21. Explain the techniques used in project appraisal.
- 22. Prepare a project proposal for the welfare of elderly people in a community.
- 23. Differentiate between monitoring and evaluation. Explain the steps in project monitoring.

 $(3 \times 10 = 30 \text{ Marks})$ 

H – 4170